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TO:  Charlotte Ciancio, Superintendent 
FROM: Mike Crawford, Deputy Superintendent  
DATE:  January 10, 2020 
 
Policy:  Advisory Committees, Policy BDF 
Report Type:   Monitoring 
SUBJECT:  Construction Accountability Advisory Committee Update  
 
Policy Wording:  The Board shall appoint advisory committees that function within the 
organizational frameworks approved by the Board.  
 
Policy Interpretation:  This policy is interpreted as requiring periodic reports from advisory 
committees.  
 
Decision Requested:  District administration and the Construction Accountability Advisory 
Committee (CAAC) Co-Chair are providing this report for information only.  No decision is 
requested. 
 
Report:   
The Construction Accountability Advisory Committee (CAAC) met for its regular monthly 
meeting on Friday, January 10, 2020. 
 
Following introductions, several items were distributed to the group, including: 

• the Expenditure Report from December; and 
• written reports from Mapleton’s owner representative from December. 

 
Bond budget priorities were reviewed, and a project update was provided regarding each 
of the bond projects currently underway.  Highlights are as follows: 

 
• Welby Learning Park 

o Entryway is finished and site signage plaques are being installed; 
o Native seeding and remaining plantings are scheduled for spring 2020; 
o Grand opening spring 2020. 

 
• Global Intermediate Academy 

o Building is nearly “closed-in” with exterior finish materials underway, 
including brick and metal panel; 

o Upper roof is complete; the lower roof is underway and interior wall 
framing is nearly complete; 

o Plumbing and electrical rough-ins have been completed in 1st floor 
classrooms, and drywall has begun; 

o Completion is expected for school to open fall of 2020. 

 
• Mapleton Arts Center at the Broadway Campus  
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o The full building permit has been received; 
o Building foundations, footings, and underground work are underway; 
o The project is expected to open in 2021. 

 
• Explore PK-8  

o Interior HVAC and electrical systems are completely roughed in, light 
fixture installation has begun; 

o Interior finishes continue and final floor polishing has commenced.  The 
exterior façade is complete; 

o Cabinets, millwork, and trim installation are in-process; 
o Xcel Power and Gas installation is complete to the building; 
o School opening expected fall of 2020. 

 
• Monterey Community School  

o Adams County Fire Protection District (ACFPD) approved the initial fire 
lane layout; 

o Design team refined the interior design palette and presented it to the 
District for approval; 

o Schematic Design will officially end 1/15/2020.  Design-build team will 
continue into the Design Development and Construction Document 
phases; 

o Project renovation and addition are expected to be complete by August 
of 2021. 

 
• Valley View PK-8  

o Utility demolition plan has been submitted for review by Xcel.  Collins is 
completing the remaining demolition plan with procurement of 
demolition contractor and demolition scheduled for spring 2020; 

o The project was awarded BEST lease-purchase funding.  Project 
programming and conceptual design work with Neenan is on-going; 

o Project design phase is expected to extend through 2020 with 
construction expected to be complete in 2022. 

 
• Preschool on Poze  

o Scope is being reduced to include only the necessary features for 
preschool programming due to building age and functionality limitations; 

o Project renovation is expected to be complete by August of 2021. 
 

• Other Projects 
• Achieve Academy  

o Design will recommence in the future depending on funding. 
• PDC 

o Building abatement beginning in January, demolition to follow. 
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Finally, the committee had the opportunity to tour the Explore PK-8 construction site to 
observe progress.  Members were impressed by the grand, flexible use central commons area 
with massive vaulted ceiling, inviting stone fireplace, and large windows. Several members 
expressed that they wished they had access to such expansive, diverse outdoor learning 
spaces and play equipment when they attended school.  The Bienenstock nature-play 
playground equipment and log structures were a stand-out.  Overall, members agreed, the 
new schools are what is best for the future and for our kids. 
 
The next meeting of the Construction Accountability Advisory Committee will be Friday, 
February 21st, at 11:30 a.m. in the Admin Board Room.  
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