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TO:  Charlotte Ciancio, Superintendent 
FROM: Mike Crawford, Deputy Superintendent  
DATE:  October 10, 2018    
 
Policy:  Advisory Committees, Policy BDF 
Report Type:   Monitoring 
SUBJECT:  Construction Accountability Advisory Committee Update  
 
Policy Wording:  The Board shall appoint advisory committees that function within the 
organizational frameworks approved by the Board.  
 
Policy Interpretation:  This policy is interpreted as requiring periodic reports from advisory 
committees.  
 
Decision Requested:  District administration and the Construction Accountability Advisory 
Committee (CAAC) Co-Chair are providing this report for information only.  No decision is 
requested. 
 
Report:   
The Construction Accountability Advisory Committee (CAAC) met for its regular monthly 
meeting on Friday, October 5, 2018. 
 
Following introductions, several items were distributed to the group, including: 

• the report from the September CAAC meeting;  
• the Expenditure Report from September; and 
• written reports from Mapleton’s owner representative from September. 

 
An update was provided regarding each of the bond projects currently underway.  
Highlights are as follows: 

 
• Adventure 

o Interior and exterior punch list corrections are essentially complete. 
Installation of the Monument sign is in process.  Remaining landscaping, 
including the soccer field, will be installed in phases with completion 
expected spring 2019;  

o Additional required asbestos and hazardous materials abatement delayed 
demolition of the original building. Anticipated demolition completion is late 
October.  This caused the total project budget to increase. 
 

• Global Primary PK-3 
o This project is essentially complete with punch list items now wrapping up. 

 
• Global Intermediate 4-8 

o Schematic Design is complete.  The building is being designed according to 
CDE construction guidelines in preparation for possible BEST funding; 
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o Interior design concepts, colors and finishes were generally approved by the 
District.  FF&E services will be provided by OfficeScapes to maintain design 
continuity across the campus; 

o Construction is currently scheduled to commence in March 2019 and 
completion is expected spring 2020. 
 

• Global Leadership 9-12 
o Customized interior and exterior signage packages have been generally 

approved and designs are being refined and finalized; 
o Drywall and millwork installation and finishing are in process.  Painting is in 

process throughout the building; 
o Soccer field installation is complete, pending punch list; 
o Substantial completion is expected mid-December of 2018. 

 
• Trailside Academy 

o Building foundations are generally complete as well as masonry construction 
of the elevator core and gymnasium.  Erecting of steel framework and 
underground utilities are in process; 

o A draft contract has been issued to Jordy Carter for FF&E design and 
procurement; 

o School is expected to open in fall of 2019. 
 

• Explore 
o Project design development is generally complete; 
o A Civil Engineering package and the City of Thornton utility package were 

submitted and first round comments were received.  Utility coordination is 
ongoing.  Applications for Xcel energy gas and electric service are pending; 

o Construction is projected to start in early 2019 and school opening will be in 
2020. 
 

• Other Projects 
Initial design planning meetings were held with Neenan for the following sites: 

o CareerX at the Global Campus- 9/14/18; 
o The Arts Building at the Global Campus- 9/24/18; and 
o Valley View Elementary- 10/1/18. 

 
Finally, committee members toured the Global Leadership 9-12 construction site to 
observe progress.  Members commented that the building massing reflected a 
contemporary urban theme appropriate for high school age students.  The committee was 
pleased with the natural light and openness of the design plan.  The solid construction of 
the building was also noted including minimal noise impact from the adjacent highway. 
Overall, the community continues to be excited by the progress of the Global campus. 
 
The next meeting of the Construction Accountability Advisory Committee will be Friday, 
November 2nd, at 11:30 a.m. in the Board Room.  
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